



Second Review Conference 
Lausanne, 23-27 November 2020 
Item 10 of the provisional agenda 
Consideration of requests submitted under Article 3 and 
Article 4 of the Convention 
  Analysis of Bulgaria’s request of deadline 
extension under Article 3 of 
the Convention on Cluster Munitions 
  Submitted by the Analysis Group of Article 3 Extension Requests – 
Australia, Austria, Montenegro and the Netherlands 
 I. Background 
1. The Republic of Bulgaria signed the Convention on Cluster Munitions on 3 December 
2008, ratified on 6 April 2011, and entered into force on 1 October 2011. On 9 January 2019, 
Bulgaria submitted to the President of the Ninth Meeting of States Parties (9MSP) its first 
request to extend its Article 3 deadline of 1 October 2019. The 9MSP considered Bulgaria’s 
extension request and granted a 12-month extension of its initial deadline pending the 
provision of a detailed project management and work plan to be included in an updated 
extension request to be considered at the Second Review Conference of the Convention on 
Cluster Munitions (2RC).  
2. In its updated extension request submitted on 6 April 2020, Bulgaria reported to have 
6,862 cluster munitions and 186,349 explosive submunitions remaining to be destroyed 
during the requested extension period of 24 months. Bulgaria informed that a contract was 
signed between the NATO Support and Procurement Agency (NSPA) and the selected 
company on 24 July 2019 to destroy its cluster munition stockpiles that had been divided into 
3 lots. Bulgaria provided a general timeline for the destruction of all 3 lots including a detailed 
work plan or complete contractual programme for Lots 1 and 2. A Statement of Work (SOW) 
which outlines the details of the stockpile destruction project was also submitted. 
Furthermore, Bulgaria reported to have successfully secured the necessary funding for the 
entire project through a Memorandum of Understanding (MoU) between the United States 
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 II. Consideration of the request 
3. Bulgaria submitted a draft of its updated extension request to the Convention’s 
Implementation Support Unit (ISU) on 18 March 2020 for the ISU to make an initial 
assessment to ensure that the request did not lack any critical components.  
4. On 6 April 2020, Bulgaria submitted an official request for a 24-month extension of 
its Article 3 deadline up to 1 October 2022 to the President of the 2RC. Along with its 
submission, Bulgaria provided its Statement of Work (SOW) and accompanying annexes for 
consideration. On behalf of the 2RC President, the ISU informed States Parties to the 
Convention on 7 April 2020 that Bulgaria had submitted its extension request and made the 
documents available on the CCM website.  
5. The Analysis Group invited representatives of the Cluster Munition Coalition (CMC), 
International Committee of the Red Cross (ICRC) and the Geneva Centre for Humanitarian 
Demining (GICHD) to a meeting on 22 April 2020 to join them in considering the request. 
In order to ensure a uniform approach to all requests, the Analysis Group used the 
Methodology for requests of deadline extensions under Articles 3 and 4 of the Convention on 
Cluster Munitions (CCM/MSP/2019/12) that was adopted at the 9MSP to analyse Bulgaria’s 
extension request. 
6.  Following that meeting, on 29 April 2020, the Analysis Group requested additional 
information from Bulgaria to facilitate the analysis of its request. On 15 May 2020, Bulgaria 
provided a detailed response to the questions posed by the Analysis Group.  
7.  Bulgaria’s extension request declares that 6,862 cluster munitions and 186,349 
explosive submunitions held by the Bulgarian Armed Forces remain to be destroyed and that 
these munitions have been divided into three  lots. In the request, Bulgaria reports that in 
2019, a Bulgarian private company, EMKO LTD, destroyed all 35 cluster munitions and 
4,170 explosive submunitions it had previously owned. Another Bulgarian private company, 
EXPAL BULGARIA JCS, also in 2019, destroyed all remaining 1,344 explosive 
submunitions imported from Cyprus. With regard to the 400 explosive submunitions retained 
by the Bulgarian Armed Forces under Article 3.6 of the Convention for training purposes, 
Bulgaria reports that 50 of them were used in 2019 during training exercises and another 100 
have been planned for use in 2021. 
8. The request indicates that the tender process had been concluded, and a contractor was 
selected to destroy the cluster munition stockpiles held by  the Bulgarian Armed Forces. The 
NATO Support and Procurement Agency (NSPA) signed a renewable 12-month contract 
with an Italian company, Esplodenti Sabino Srl., on 24 July 2019. A financial assessment 
showed that the USD 1.8 million that had been provided by the United States to the NSPA 
would only be sufficient for the destruction of Lots 1 and 2. Therefore, the Bulgarian Ministry 
of Defence (MoD) initiated three additional processes to facilitate the completion of the entire 
project: (i) a law amendment to allow the transportation of cluster munitions outside the 
territory of Bulgaria, adopted in December 2019; (ii) a tripartite agreement between the MoD, 
the project contractor and the transport subcontractor, signed in January 2020; and (iii) a 
memorandum with the US Embassy in Sofia to secure additional funding of up to USD 2 
million for the destruction of Lot 3, signed in February 2020. 
9. Bulgaria’s extension request indicates that the contract between NSPA and Esplodenti 
Sabino Srl. was based on the SOW approved by the Bulgarian MoD that provides guidelines 
on the destruction methods and standards to be used by the contractor for the demilitarization 
of cluster munitions, including applicable environmental standards. The contract also 
encompasses a contractual programme for the destruction of Lots 1 and 2, which is envisaged 
to be implemented in the period of April 2020 to February 2021. The Bulgarian authorities 
project that the destruction process of Lot 3 will take up to an additional 12 months, between 
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March 2021 and April 2022. A maximum of 6 months up to 1 October 2022 is also scheduled 
for the verification processes of the project and any contingencies that may arise. A detailed 
work plan or complete contractual programme for Lots 1 and 2 is provided in the request. 
Bulgaria indicates that a detailed work plan for Lot 3 will be provided at a later stage. In its 
response to the feedback of the Analysis Group on 15 May 2020, Bulgaria informed that the 
project had been delayed for approximately 5 weeks due to government lockdown measures 
related to the COVID-19 pandemic, and that implementation would nonetheless begin on 18 
May 2020. 
 III. Conclusions 
10. The Analysis Group notes with appreciation Bulgaria’s compliance with the 
recommendations of the Ninth Meeting of States Parties (9MSP) to provide a detailed project 
management and work plan in its updated extension request to be considered at the Second 
Review Conference (2RC). The Analysis Group further notes that the information provided 
in the request and the response to the feedback of the Group is comprehensive, transparent 
and informative. 
11. The Analysis Group recognises with gratitude that Bulgaria reported on the progress 
made on the destruction of the cluster munitions under its jurisdiction and control. The Group 
also notes the information provided on the use of its retained explosive submunitions for 
purposes permitted under Article 3.6 and on plans to further reduce the amount of 
submunitions retained. 
12. The Analysis Group notes with appreciation that Bulgaria has selected a contractor 
and provided a detailed work plan that is workable, can be monitored and takes into account 
contingencies that may arise. The Group further notes with satisfaction that Bulgaria has 
successfully secured the necessary funding to destroy all the cluster munitions held by the 
Bulgarian Armed Forces. 
13. The Analysis Group notes that the Convention would benefit from Bulgaria reporting 
annually through its Article 7 reports and at Meetings of States Parties the following: 
(a) Progress made on the destruction of its cluster munition stockpiles relative to 
the projections Bulgaria made in its extension request; 
(b)  Updated information on the use of its retained submunitions; 
(c) Detailed work plan for the subsequent year; 
(d) Other relevant information. 
14. The Analysis Group notes the importance, in addition to Bulgaria reporting to the 
States Parties as noted above, of keeping the States Parties regularly apprised of other 
pertinent developments as necessary. 
 IV. Draft Decision on the Article 3 Extension Request submitted 
by Bulgaria 
15. The Meeting assessed the request submitted by Bulgaria for an extension of its 
deadline to complete the destruction of all its cluster munition stockpiles in accordance with 
Article 3.2 of the Convention and agrees to grant the request for an extension until 1 October 
2022. 
16. In granting the request, the Meeting acknowledged Bulgaria’s compliance with the 
recommendations of the Ninth Meeting of States Parties (9MSP) by providing a detailed 
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project management and work plan in its updated extension request to be considered at the 
Second Review Conference. 
17. In granting the request, the Meeting noted that Bulgaria had selected a contractor and 
provided a work plan for the destruction of Lots 1 and 2 that is workable and lends itself to 
be monitored. The Meeting recommends that Bulgaria provide a work plan for Lot 3 of 
similar detail as soon as it is possible. 
18. In granting the request, the Meeting commends Bulgaria for securing the necessary 
funding to destroy all the cluster munitions held by the Bulgarian Armed Forces. 
19. In granting the request, the Meeting noted that Bulgaria had highlighted possible 
delays to transportation and destruction activities that could occur due to the COVID-19 
pandemic. 
20. In this regard, the Meeting noted that the Convention would benefit from Bulgaria 
reporting annually through Article 7 reports and at Meetings of States Parties on the following: 
(a) Progress made on the destruction of its cluster munition stockpiles relative to 
the projections Bulgaria made in its extension request; 
(b)  Updated information on the use of its retained submunitions; 
(c) Detailed work plan for the subsequent year; 
(d) Other relevant information. 
21. In addition to reporting as requested above, the Meeting noted the importance of 
Bulgaria keeping  the States Parties regularly apprised of other pertinent developments 
regarding the implementation of Article 3 during the period covered by the request and other 
commitments made in the request at Meetings of States Parties as well as through its Article 
7 reports due before 30 April every year. 
    
 
 
